EXHIBIT 300 Ull 010-000000279

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-09-16

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-02-27
Date of Last Revision: 2012-02-27

Agency: 010 - Department of the Interior Bureau: 10 - Bureau of Reclamation

Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: BOR1-CARMA (Capital Asset and Resource Management Application)

2. Unique Investment Identifier (Ull): 010-000000279

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Capital Asset and Resource Management Application (CARMA) represents Reclamation
s implementation of Facility Maintenance System (FMS), a DOI investment utilizing Maximo
software as it is core software product. CARMA is composed of several software elements:
Maximo Asset Management (Maximo), Actuate, Oracle RDBMS, and Reclamation Corporate
Data Warehouse. The Maximo suite is the core package for DOI's adopted FMS. The FMS
project was chartered on 8/2/05 and entered the first initial production state on 6/07, full
implementation occurred on August 2009, with CARMA as a component. As the result of an
OMB TechStat evaluation of FMS in 2010 it was recommended and agreed by all parties
(DOI, Reclamation and OMB), that CARMA should be segregated from FMS and become an
independent Major IT Investment. 2010 is the first submission of the stand alone
Reclamation CARMA IT Investment. This investment consolidates 18 independent
implementations of Maximo version 4.1.1 into a single installation of IBM Maximo asset
management version 6.x located in the Denver corporate office, with integration with
Reclamation ETAS time and attendance system. It is configured to meet the strategic goals
and objectives of DOI and Reclamation s Asset Management Plan, Managing for Excellence,
and Business Standards for Asset and Maintenance Management.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

CARMA provides strategic approach to asset management and the overarching goals of
delivery reliability, cost, effectiveness, safety and security, and Western Interconnection
support. Benefits of the investment include internal and external customers. Support for
NERC compliance for Reclamation's Power Facilities is performed by CARMA.

Reclamation's business line closely aligns with the utility industry (delivering water and power)
and the principal use of MAXIMO is to support maintenance management at major
hydroelectric generation sites. Reclamation is the nation's largest wholesale water supplier
and the second largest producer of hydropower in the United States. Reclamation has
utilized MAXIMO to support these functions since 1995. Reclamation evaluated decentralized
architecture with eighteen autonomous sites, semi-consolidated architecture, and
consolidated upgrade architecture based on business need and technology availability. Also,
in the consolidation of MAXIMO systems factors such as maintaining historical information for
knowledge transfer, support of enterprise software licensing, meeting security requirements,
and standardization of business processes were evaluated. In 2010, based on these factors
aforementioned, the investment increased efficiences and avoided cost due to changing
business and technology needs. Currently the CARMA team is evaluating the use of new
planning and scheduling tools to improve efficiencies and potentially reduce costs as this tool
may replace the existing tool. A budget cut would impact the support of the application and
the purchasing of the licenses required to allow all the Reclamation users to connect to the
CARMA application. Database services and centralized application support could be affected
depending on where the cuts would need to occur. There are two dedicated contract support
personnel and their services could be diminished resulting in slower response time to the
users of the application.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Prior year references investment accomplishments in 2011, however, 2010 is the first
submission of the stand alone Reclamation CARMA IT Investment. This relatively new
investment was a result of an OMB TechStat evaluation of FMS in 2010 it was recommended
and agreed by all parties (DOI, Reclamation and OMB), that CARMA should become an
independent Major IT Investment.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Current year (2012) and budget year (2013) will be steady state O&M functions.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.7
$0.3
$1.0

$1.0
$0.3

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$0.7
$0.3
$1.0

$1.0
$0.3
2

$-0.2

-14.60%

$0.0
$0.0
$0.0

$0.8
$0.3
$1.1

$1.1
$0.3

$0.0

0.00%

$0.0
$0.0
$0.0

$0.8
$0.4
$1.2

$1.2
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

BY12 passback submission: No changes were made to the BY12 submission from September
2010. Thisis in line with BY12 passback guidance.

Page 5/ 8 of Section300 Date of Last Revision: 2012-02-27 Exhibit 300 (2011)



EXHIBIT 300 Ull 010-000000279

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1425 INR12PD8001 INR10PC81264 1425
4
Awarded 1425 INR12PD8001 INR10PC80086 1425
8
Awarded 1425 INR12PD8002 INR10PC80062 1425
0
Awarded 1425 INR12PD8002 INR10PC80062 1425
1

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Not applicable. The investment is in the steady state/operations & maintenance phase of its lifecycle and the contracts will not require earned
value.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

CARMA problems are % open tickets closed Customer Results -
resolved in a timely w/in a reasonable Timeliness and

manner utilizing the timeframe Responsiveness
Tier 1 and Tier 2
support
CARMA has a percent of time Mission and Business

Results - Support

supported system is available
Delivery of Services

Contingency Plan to
ensure that the
avaialibilty of the
appliation remains at
a high level.

CARMA customers percent of time that  Process and Activities

are supported via issues are escalated - Productivity
multiple resources
with the ability to
escalate unresolved
issues
System reliability and percent of time of Technology -
availability unscheduled outages Reliability and
Availability

All required All current artifacts in  Process and Activities
supporting document DOl SharePort site - Quality
artifacts for this
"major" IT Investment
(as identified in the
current budget year
OMB A-11 guidance)
will be kept current &
be available for
DOI/OMB review
within the 10 day
requirement.

Table II.C.1 Performance Metrics

Over target 90.000000 91.000000
Over target 95.000000 95.000000
Under target 10.000000 9.000000
Under target 10.000000 9.000000

Over target 8.000000 8.000000

91.000000

96.000000

9.000000

9.000000

8.000000

91.000000 Semi-Annual

96.000000 Semi-Annual
9.000000 Semi-Annual
9.000000 Monthly
8.000000 Semi-Annual
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